Northwest Sector 2004 NPI Priority Report Neighborhood: Wallingford
Listing of Sub-Activity Priorities, Grouped by Neighborhood, Sorted by priority number
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Matrix

Activity

Matrix

Activity

12/1/2004

T1.3

Completely Implement the North 45th Street Transportation Corridor Project physical improvements as a single
budget item. (See attached breakdown of projected elements and preliminary costs)

Priority Top | Status: In-Progress

Sub-Activity Establish a P2 zoning change along N 45th St. to encourage pedestrian oriented uses.

Summary Legislation has been submitted to Coucil for creation of a pedestrian district along North
45th. Anticipated adoption, Q1, 2005.

Implementors Department Role Contact Name and Number
DPD Lead Susan MclLain, 684-0432
T13

Completely Implement the North 45th Street Transportation Corridor Project physical improvements as a single
budget item. (See attached breakdown of projected elements and preliminary costs)

Priority Second | Status: In-Progress

Sub-Activity Repave N 45th St.

Summary In 2006, N 45th St is scheduled for paving with Arterial Major Maintenance funding. A
capital improvement project, which includes the paving and other improvements, may
be considered during the 2005 grant cycle.

Implementors Department Role Contact Name and Number
Transportation Lead Charles Bookman, 233-0044
T25

SOUTH WALLINGFORD CORRIDOR Project Design

Priority Third Status: In-Progress

Sub-Activity Develop a community-based conceptual plan incorporating potential drainage, utility,
roadway, open space and streetscape improvements along the South Wallingford
Corridor.

Summary Neighborhoods (DON) staff have been working with an interdepartmental team to
coordinate planning and development efforts. Wallingford Community Council was
awarded Small and Simple NMF grant coupled with $10K from King Co. to develop the
conceptual design. Seattle Public Utilities (SPU) is undergoing a conceptual plan (up to
$100K) for drainage, water service and roadway improvements in April. Conceptual
design could be complete by end of year.

Implementors Department Role Contact Name and Number
Community - Stewardship Lead South Wallingford Steering
Organization Committee,
Neighborhoods Lead Dave Boyd, 733-9587
Transportation Participating No Contact Assigned
SPU Participating Fits Aberra, 615-0865
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Northwest Sector 2004 NPI Priority Report Neighborhood: Wallingford
Listing of Sub-Activity Priorities, Grouped by Neighborhood, Sorted by priority number

Matrix | T 1.5

Activity | Work with Sound Transit and METRO to link to University District Sound Transit Station with frequent service to
and from the shopping district, as well as increased and more effective East-West service from Laurelhurst to
Sunset Hills.

Priority Fourth | Status: In-Progress

Sub-Activity Work with the neighborhoods from Ballard to the U-District to advocate for funding and
completing the Ballard to U-District Transportation Improvement (BUDTI) Study.
Include the South Wallingford Corridor in the study, along with 39th/40th,
Market/46th/45th and 50th.

Summary This is a community-led project to work with other neighborhoods to advocate for
funding the BUDTI study. The Wallingford community is developing conceptual plans
for the South Wallingford Corridor, and the draft Ballard/Interbay station Area Plan calls
for improved east-west transportation along this corridor. SDOT has developed an
Urban Village Transit Network plan and is coordinating Seattle Monorail Project and
Sound Transit on possible planning for access to their planned north-end lines, but
there is no funding identified for the BUDTI Study in 2005.

Implementors Department Role Contact Name and Number
Community - Stewardship Participating Lee Raaen, 623-0130
Organization
Neighborhoods Participating Antoinette Meier, 684-4054
Transportation Participating Julie Matlick, 233-7802

Matrix | T 1.3

Activity | Completely Implement the North 45th Street Transportation Corridor Project physical improvements as a single
budget item. (See attached breakdown of projected elements and preliminary costs)

Priority Fifth | Status: In-Progress

Sub-Activity Repair damaged sidewalks along N 45th St.

Summary $50,000 in 2005 Cumulative Reserve Funds will be used to repair damaged sidewalks
along North 45th Street. The Seattle Dept. of Transportation (SDOT) is working with
the community to identify priority locations for sidewalk rehab around Stone Way and
North 45th Street.

Implementors Department Role Contact Name and Number
Transportation Lead Susan Almachar, 684-5303
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